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EPA

U.S. EPA
999 18th Street, Suite 500

Denver, CO 80202

START3
Technical Direction Document

TDD #: TO-1106-05
Amendment#:A

Contract: EP-W-05-050
SITE ASSESSMENT (Task Order
#0014)
URS Operating Services

I = required field ] Moved To EAS

TDD Name: \Jpper Animas Mining District I Period: Option Period 2

I Purpose: |ncremental Funding

I Priority: High I Start Date: 06/19/2011

Overtime:

! Completion Date: 08/31/2012

Invoice Unit;

! Funding Category

! Project/Site Name

* Upper Animas Mining District

WorkArea: CERCLA Assessment

Project Address

* San Juan, CO

Activity: HRS Package

County: San Juan Work Area Code:
City, Stage: ,CO Activity Code: HR
Zip: EMERGENCY CODE: [ ] KAT [ RIT
I SSID: 985M FPN:
CERCLIS: Performance Based: No
Operable Unit:
Authorized TDD Ceiling: L 7# ‘Cost/Fee - .- LOE (Hours)
s Previous Action(s): $70,000.00 -
This Action: $15,800.00
New Total: $85,800.00 [ ]

Specific Elements

Description of Work:
Justification: Upper Animas Mining District HRS package

Y

[ 7, 00 7/4
<, /80 12/

/0,166
2)

Increase funding on the project to cover a significantly more complex wetland delineation
than originally scoped based on the presence of many more potentially HRS-eligble
wetlands than those published on an earlier National Wetlands Inventory Map. After
mobilization, a much improved NWI map was available. Minor additional funding will
be needed to cover added administrative costs for the extended time period for this
project and for project roll-over into the new Upper Cement Creek HRS package TDD.

Extend completion date to 2/15/2012 in order to allow UOS to receive two outstanding
invoices that total approximately $13,500.00. They are from the wetlands delineation

. ,—-—'—M
subcontractor. Deliverables

New Deliverables: none — deliverables requirements moved to the new Upper Cement Creek

HRS package TDD
New Deliverable Due Date: n/a -~

EP-W-05-050 - TO-1106-05 Upper Animas Mining District 12/19/2011

- N4
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1



Section

: Forrest Date: 12/07/2011
Phone #:
Project Officer Section - Signed by Joni Sandoval/R8/USEPA/US on 12/13/2011 04:08:40 PM, acco...i
Project Officer. Joni Sandoval Date: 12/13/2011
Contracting Officer Section - Signed by Maria Houston/R8/USEPA/US on 12/14/2011 06:26:01 AM.... |
Contracting Officer: Maria Houston Date: 12/14/2011
" Contractor Section - Signed by Rebecca Laramie/Denver/URSCorp on 12/14/2011 09:08:01 AM, ac....
Contractor Contact: Rebecca Laramie Date: 12/14/2011

EP-W-05-050 - TO-1106-05 Upper Animas Mining District 12/19/2011




EPA START3 TDD #: TO-1106-05
Technical Direction Document Contract: EP-W-05-050

U.S. EPA .

999 18th Street, Suite 500 SITE ASSESSMENT (Task Order

Denver, CO 80202 ' #0014)

URS Operating Services
I = required field ] Moved To EAS

TDD Name: pper Animas Mining District  Period: Option Period 1
1 Purpose: Work Assignment Initiation
Prority: High ' I Start Date: 06/19/2011
Overtime: yeg ! Completion Date: 0g8/31/2012
~ | Funding Category: CERCLA Site Assessment Invoice Unit:
I ProjectSite Name: Jpper Animas Mining District ' WorkArea: CERCLA Assessment
Project Address: San Juan, CO Activity: HRS Package
County: San Juan ' Work Area Code:
City, State: ,CO Activity Code: HR
Zipn . 'EMERGENCY CODE: || KAT [_] RIT
1 SSID: 085M FPN:
CERCLIS: ' Performance Based: ﬁo

Operable Unit: g

Authorized TDD Ceiling: Cost/Fee . LOE (Hours)
- Previous Action(s): $0.00 0.0

7. This Action: $70,000.00 J

" ‘New Total: } $70,000.00 . : - :

Specific Elements

Description of Work:
Scope of Work: Prepare HRS package for the Upper Animas Mining District focusing on sources in Cement Creek. Includes .
Documentation Record development, finalization, and comment review and response.

Additional tasks: GIS Technical Support for maps and figures illustrating HRS-related features and data.

Wetland Delineation: including
1. Planning the field activities;
2. Identification and documentation of HRS-eligible wetlands features;
3. Measurement of wetlands frontage (walking the length of Cement Creek and potentially the Animas River Target
Distance Limit); - ’
4. Logging GPS data points for the entire wetland frontage including locations of T&E species or other sensitive
environments if present), maps and draft/final report preparation.

This effort will require extensive HRS and listing experience because there is potential for significant PRP comments.

Deliverables & Schedule (Including Technical Completion Date) . 4‘/ i_ i ZX
Attend scoping and technical support meetings with EPA . % OAr 4rc M /
Draft HRS package -
Final draft HRS package

Review comments
Final package

EP-W-05-050 - TO-1106-05 Upper Animas Mining District 07/05/2011 1



Attend meetings with EPA NPL Coordinator to address comments and assist with response to comments, as needed.

PRP Names (if known at this time): PRP search in progress

Section
| - Signed by Nghia Pham/R8/USEPA/US on 06/20/2011 09:40:17 AM, according to /R8/USEPA/US |
: Sabrina Forrest Date: 06/20/2011

Phone #: (303)312-6484

Project Officer Section - Signed by Joni Sandoval/R8/USEPA/US on 06/27/2011 09:15:20 AM, acco...|
Project Officer. Joni Sandoval Date: 06/20/2011

Contracting Officer Section - Signed by Maria Houston/R8/USEPA/US on 06/21/2011 12:24:39 PM.... |

Contractor Contact: Chuck Baker Date: 06/22/2011

EP-W-05-050 - TO-1106-05 Upper Animas Mining District 07/05/2011



REGION 8 START3 CONTRACT
REQUEST FOR TDD AMENDMENT

Date: December 06, 2011
Monitor Name: Sabrina Forrest

Site Name: Upper Animas Mining District | TDD Number: 1106-05
HRS package

Adding Dollars: $15,800.00 Total Ceiling Funding: $85,800.00

Adding LOE | N Total LOE: ||| N

Extend Completion Date to: 2/15/2012

New Deliverables: none — deliverables requirements moved to the new Upper Cement
Creek HRS package TDD

New Deliverable Due Date: n/a

Justification: Upper Animas Mining District HRS package

1) Increase funding on the project to cover a significantly more complex wetland
delineation than originally scoped based on the presence of many more potentially
HRS-eligble wetlands than those published on an earlier National Wetlands
Inventory Map. After mobilization, a much improved NWI map was available.
Minor additional funding will be needed to cover added administrative costs for
the extended time period for this project and for project roll-over into the new
Upper Cement Creek HRS package TDD.

2) Extend completion date to 2/15/2012 in order to allow UOS to receive two
outstanding invoices that total approximately $13,500.00. They are from the
wetlands delineation subcontractor. Deliverables




URS Operating Services, Inc.
in association with
U.S. Environmental Protection Agency
START 3-REGION 8
Contract No. EP-W-05-050
85% Project Notification Report
As of 01/13/2012

a

Percent
Cost " Actual (%) Project EPA
Tdd Site Name Budget Costs Complete  Manager WAM Comment
1111-0003 ~ MURRAY LAUNDRY $3,000.00  $10,329.00 344% SCHMELZERH DUNHAM.R
1101-0009 CONTRACT CLOSEOUT $32,000.00  $62,250.00 195% BAKER.C SANDOVAL.J
1111-0002 'BASIN WESTERN $8,000.00  $13,999.00 - 175% NELSON.R WAY.S
1110-0005 JAMES CANYON $15,000.00  $20,870.00 139%  PERLIS.R GUY K
1109-0002 OIL ENFORCEMENT SPCC PLAN $5,000.00 $6,942.00 139%  WEST.J PAYANM
1111-0007 NORTHWEST OIL DRAIN $3,600.00 $4,931.00 137%  ALEXANDERK GOODRICH.D
1109-0007  'SMURFIT STONE MILL $60,000.00  $79,349.00 132%  MILLER.JEFF PARKER.R
1106-0005 UPPER ANIMAS MINING DISTRICT $85,800.00 $101,033.00 118% HAYHURST.B FORREST.S J
1009-0004 KAYSVILLE RESIDENTIAL $27256.00  $31,430.00 115% ALEXANDERK GUYK
1104-0007 AREA CONTINGENCY PLANS P&P $58,098.00  $65,224.00 112%  SCHMELTZERH GUYK
1108-0005 XRF DATA TOOL UPGRADE $20,000.00  $22,051.00 110%  ALEXANDER.K/LAMCCOMB.M
1 104-6002 PEOPLE'S CREEK FORMER CATTLE $50,000.00  $52,481.00 105%  BOSCO.T BENOY .B '
1103-0003 MAIN STREET CORRIDOR $51,300.00  $53,113.00 104% SCHMELZER.H ROTHEMEYER.B
1008-0010 NOME STREET TRAILER $15,000.00  $14,925.00 100% ALEXANDERK ACKERMAN.J
0903-0010 PACIFICORP TRANSFORMER YARD $63,248.00  $63,248.00 100% SCHMELZERH CAMPBELL.G
1006-0013 PENSYLVANIA MINE $43,000.00  $42,802.00 100% HAYHURST.B CAMPBELL.G
1008-0013 UPPER ANIMAS MINING DISTRICT $142,900.00 $143,084.00 100% HAYHURSTB FORRESTS »
0603-0011 COMMODORE WASTE/'NELSON $244,000.00 $243,989.00 100%  BOSCO.T GRISWOLD.H
1009-0007 ST. ELMO WELL $5,000.00 $4,975.00 100% ALEXANDERK GRISWOLD.H
1011-0001 TERRIBLE MINE $8,993.00 $8,993.00 106% HOGAN.A GRISWOLD.H
' 0605-0009 BILLINGS PCE SITE 1,633,941.00 1,628,151.00 100% NOTOJ GUYK
0805-0011 BILLINGS PCE REMOVAL SITE $684,088.00 $683,550.00 100% NOTO.J GUY K
1012-0006 AREA CONTINGECNY PLANS $21,493.00  $21,490.00 100% SCHMELZERH GUYK
0509-0013 CALIFORNIA GULCH * $870,000.00 $868,542.00 100%  CHRISTNER.J HOLMES.M
1107-0001 CENTRAL CITY CLEAR CREEK $10,000.00 $9,989.00 100%  CHRISTNER.} HOLMES.M
1102-0007 TONGUE RIVER LUMBER FACILITY $57,882.00  $57,892.00 100%  HAYHURST.B/GRAMETZ.S
1106-0008 TEMPLE EMANUEL $32,859.00  $32,838.00 100%  ERVIN.J METZ.S
0510-0020 DAVENPORT & FLAGSTAFF SMEL $805,000.00 $802,916.00 100% NOTO.J NGUYEN.D
1104-0012 WHITE RIVER OIL SEEP $12,500.00  $12,462.00 100% NOTO.J NGUYEN.D
0902-0003 JEFFERSON CITY RESID‘ENTIAL YAR  $200,800.00 $200,628.00 100%  SCHMIDT.C NGUYEN.T
0507-0004 BLENDE SMELTER $60,000.00  $59,882.00 100% SCHMIDT.C PERONARD.P
1101-0005 RAINBOW HOTEL $60,000.00  $59,745.00 100%  SCHMIDT.C ROTHENMEYER. W
1009-0005 SOUTHERN UTE INDIAN TRIBE $78,300.00  $78,293.00 100%  NORRIS.S WILSON.C
1011-0006 80TH AVE. TANK FARM $230,066.00 $230,066.00 100%  PERLIS.R ZIMMERMAN.M
01/18/2012 Report=percent Program=percent Page



Tdd
1012-0004
1102-0004
1102-0005
1109-0003
1107-0003
1005-0009
1106-0003

'0608-0007
1103-0005
0510-0002
0606-0002
1001-0007
0906-0007
1011-0007
1005-0010
1105-0006
0509-0021
0603-0005
0708-0005
1107-0008
1102-0006
1102-0003
1104-0004
1105-0002
1010-0003
1005-0004
1109-0004
1010-0002
1001-0002
0904-0009
1108-0002
1105-0010
1102-0002
0803-0007
11010012
1004-0007
1101-0008
1109-0001
1105-0003
1011-0005
1004-0004

1107-0007

01/18/2012

Site Name
DELAWARE/EVANS
FORMER PELICAN SEAFOOD
THE HISTORIC MISSOULA
CURTIS PARK COMMUNITY CENTER
SILVERTIP PIPELINE SPlLL-YELLO.
EMPIRE STATE OIL CO.-REFINERY
PINE RIDGE RESERVATION FIRE
STANDARD MINE-REMEDIAL -
RAINBOW HOTEL MOLD RESULTS
ANSETS QUARTERLY REPORTING
DUNN COUNTY ERIONITE
WESTERN GAS #104
LEADVILLE OU9 RES YARD RMVL 1
GILROY TRANSPORT SPILL
ELLERBY'S REFINERY
SMURFIT STONE MILL
CAMELOT CLEANERS
OSC GUIDEBOOK
WHITEFISH RIVER DIESEL SPILL
YTTRIUM PLANT
NELSON TUNNEL/COMMODORE
REX GAS TANKER ROLL-OVER
MICHIGAN CREEK SPILL
FLAT CREEK/IMM NPL SITE(OU3)
FRP REGULATED FACILITIES '11
MOGUL AND GRAND MOGUL
BLENDE SMELTER RV
SPCC REGULATED FACILITIES '11
MILES CITY NORTHERN PACIFIC DE
UPPER ANIMAS-CEMENT CREEK
OLD COMMUNITY CENTER BLDGS
ESPY CRUDE RELEASE
EMPIRE STAT OIL CO.-REFINERY
PARISH CHEMICAL COMPANY (RV)
COLORADO DRINKING WA;l'ER
FLAT CREEK/IMM NPL SITE
BUCKINGHAM GARDENS
EAST SITE SPRINGS
BIG HORN BURIAL
STANBY SUPPORT & : -
NEDLOG PROPERTY

MINOT FLOOD RESPONSE

Report=percent

Cost
Budget

$44,000.00
$8,400.00
$88,000.00
$48.954.00
$500,000.00
$15,000.00
$25,000.00
$732,200.00
$6,000.00

$48,000.00

$336,000.00,

$26,000.00
$100,000.00
$10,000.00
$15,000.00
$15,000.00
$255,000.00
$87,000.00
$360,000.00
$54,500.00
$6,600.00
$41,279.00
$25,000.00
$45,000.00
$54,000.00
$75,000.00
$65,000.00
$25,000.00
$20,000.00
$28,500.00
$22,000.00
$30,000.00
$76,000.00
$320,000.00
$35,000.00
$350,000.00
$40,500.00
$25,000.00
$180,000.00
$402,859.00
$27,000.00
$400,000.00

Actual
Costs

$43,519.00
$8,287.00
$86,993.00
$48,445.00
$496,650.00
$14,857.00
$24,838.00
$728,138.00
$5,953.00
$47,379.00
$329,324.00
$25,480.00
$98,064.00
$9,802.00
$14,651.00
$14,725.00
$247,173.00
$84,059.00
$350,543.00
$53,044.00
$6,353.00
$39,742.00
$23,986.00
$43,049.00
$51,947.00
$71,636.00
$61,528.00
$23,651 .60
$18,829.00
$26,790.00
$20,693.00
$28,150.00
$71,387.00
$299,902.00
$32,840.00
$326,738.00
$37,809.00
$22,919.00
$166,457.00
$368,104.00
$24,695.00

$362,276.00

Percent
(%)
Complete

99%
99%
99%
99%
99%
99%
99%
99%
99%
99%
98%
98%
98%
98%
98%
98%
97%
97%
" 97%
97%
96%
96%
96%
96%
96%
96%
95%
95%
94%
94%
94%
94%
94%
94%
94%
93%
93%
92%
92%
9%
91%

91%

Project EPA

Manager WAM Comment
ERVIN.J ACKERMAN.J
ALEXANDERK ~LABAW.J
NORRIS.S LANZANO.T
BOSCO.T LANZANO.T
WEST.J/LARAMIE RIERRITT.S
HAYHURSTB  PARKERR
NELSON.R PERONARD.P
CHRISTNERJ  PROGRESS.C
SCHMIDT.C ROTHENMEYER B
ALEXANDERK SANDOVAL.J
SCHMELZERH ACKERMAN.J
ALEXANDERK ACKERMAN.J )
BOSCOT KIEFERL
SCHMIDT.C MYERS.C
HAYHURSTB  PARKERR
MILLERJEFF  PARKERR
BAKER.C ACKERMAN.J
ADAMCZYKM  CRISTIANO.G
LARAMIE R ROMERO.D
PATUREAUJ  ROTHERNMEYERB
ALEXANDERK GOODRICH.D
WILLIAMSN  GUYK
OHLSONK MYERS.C
NOTO.] NGUYEN.D
WEST.J PAYAN.M
SCHMIDT.C WAY.S/MERRIT.S
SCHMIDT.C ERONARD.P/MCCOMB.
WEST.J PAYANM
ADAMCZYK.M  ACKERMAN.J
ALEXANDERK FORRESTS 7
ALEXANDER.K LABAW.J
NELSON.R MERRITT.S
HAYHURST.B  PARKERR
PERLIS.R ROMERO.D
ADAMCZYK.M  WILLIAMS.M
NOTO.J NGUYEN.D
ERVIN.J WILSON.C .
SCHMELZERH DUNHAM.R
LARAMIE.R/ADAMAYERS.C
BAKER.C MYERS/MERRIT/CRIST
OHLSON.K PARKER R
NOTO.] PERONARD.P/MCCOM

Program=percent

Page 2




e

Percent
Cost Actual (%) Project EPA
Tdd Site Name Budget Costs Complete  Manager WAM Comment
1105-0004 EMPIRE STATE REFINERY $40,000.00  $27,731.00 69%  ERVINJ ACKERMAN.J
0510-0011 ROCKY FLATS IND PARK-AERRCO $60,000.00°  $41,354.00 69% ALEXANDER.K PROGESS.C
1110-0002 STRAY HORSE GULCH $2,500.00 $1,699.00 68%  SCHMIDT.C GUY K
1004-0009 DENVER WESTERLY CREEK $82,000.00  $55,505.00 68% BOSCO.T ROTHENMEYER. W
1111-0009 UPPER CEMENT CREEK $38,000.00  $25,488.00 67% HAYHURST.B FORREST.S
0901-0011 PENNSYLVANIA MINE-RI/FS GUIDE $165,000.00 $110,165.00 67% LARAMIER MACKENZIE.]
1108-0007 5600 S. 900 EAST PLUME $15,000.00 $9,358.00 62% SCHMELZERH CHAVZL |
_1108-0008 FAUST VALLEY ROAD $85,000.00  $52,859.00 62%  SCHMELTZERH WILLIAMSM
1112-0003 CONOVER OIL WELL $5,000.00 $3,059.00 61%  WEST.J GUY K
1106-0002 CARIBBEAN MILL TAILINGS SITEE $50,000.00  $30,619.00 61% SCHMELZERH MERRITTS
1104-0008 EMPIRE STATE OIL CO-REFINERY $70,000.00  $42,086.00 60% ERVINJ ACKERMAN.J
0509-0023 GEORGETOWN RAILROAD " $91,000.00  $52,809.00 '58% ALEXANDERK ACKERMAN.J
0602-0004 ROCKY FLAT INDUSTRIAL PARK- 06 $40,000.00  $22,711.00 57% ALEXANDERK PROGRESS.C
0510-0010 ROCKY FLAT INDUSTRIAL PARK $60,000.00  $33,879.00 56% ALEXANDERK PROGESS.C
0812-0005 GENERAL CONTRACT SUPPORT $4,000.00 $2,230.00 56% REB SANDOVAL.J
1112-0001 SAND CREEK SEEP $45,000.00  $24,676.00 55% SCHMELZERH KIMBEL.C
1103-0001 EATON SUGAR BEET FACTORY SITE $53,000400 © $29,104.00 55%  ERVINJ STEVENSON.P
1008-0002 MANITOU NATURAL SPRINGS $50,000.00  $26,922.00 54% SCHMELZERH WILLIAMSM
0903-0002 LEADVILLE DRAINAGE TUNNEL $200,000.00 $103,438.00 52%  SCHMIDT.C KIEFER.L
1105-0005 50TH & PONTIAC $10,000.00 $4,983.00 50%  NELSON.R GRISWOLD.H
1110-0003 ROSEBUD RESERVATION TIRE FIRE $15,000.00 $7,512.00 50%  PERLISR GUYK
01/18/2012 Report=percent Program=percent Page 4



Percent

LIS

Cost Actual (%) Project EPA

Tdd Site Name Budget Costs Complete  Manager WAM Comment
0909-0003 REGION 8 DATA MANAGEMENT $68,500.00  $62,517.00 91% LARAMIER WAINBERG.D
0807-0001 ALLAKAKET TBA ASSESSMENT $96,064.00  $86,051.00 90% ALEXANDERK LABAW.]
1104-0010 HOLLY STREET METH ’ $4,000.00 $3,547.00 89% NOTO,J ROMERO.D
1107-0006 OLD LOVELL REFINERY $7,000.00 $6,247.00 89% NORRIS.S ROTHENMEYERAW
1106-0004 1 i06 WEST BROADWAY $29,442.00  $25,855.00 88%  WESTJ LANZANO.T
1008-0014 GSA VEHICLES '11 $65,00040.0 $56,878.00 88%  WESTJ MYERS.C
1111-0001 WHITEFISH SOLVENTS $6,000.00 $5,242.00 87% ALEXANDERK GOODRICH.D I
0905-0003 CALIFORNIA GULCH-HISTORIC $20,000.00  $17,414.00 87%  CHRISTNER.) KIEFER.L
1101-0004 MILWAUKEE ROUNDHOUSE $240,000.00 $208,186.00 87% NOTO. MYERS.C
1107-0002 OREM LANDFILL $10,000.00 $8,726.00 87% SCHMELZERH WILLIMAS.M
1106-0006 MELROE MANUFACTURING $78,000.00  $67,597.00 87% BOSCO.T WILSON.C
0909-0005 SAV-O-MAT CASTLE ROCK $30,000.00  $25,784.00 86%  ALEXANDERK ACKERMA.J
1109-0005 DURANGO RECYCLING CENTER $10,000.00 $8,569.00 86% GRAY.A ) ACKERMAN.J
1108-0010 SKYLINE ACRES TBA $43,750.00  $37,476.00 86% ADAMCZYKM BENOYB
0912-0003 WOLF CREEK TANKER RELEASE $77,000.00  $65,863.00 86% ERVINJ STEVENSON.P
1109-0006 MOOSE LODGE $38,000.00  $32,336.00 85%  WILLIAMS.N CHAU.S
1009-0003 MILWAUKEE RAILROAD $160,000.00 $135,443.00 85% NOTOJ MYERS.C
1012-0007 RIFLE FRENCH DRAIN $40,500.00  $33,886.00 84% BAKER.C ACKERMAN.J
1106-0007 7100 W. 38TH AVENUE $4,597.00 $3,862.00 84%  ERVINJ/MILLER.JAANZANO.T
1111-0010 WRIGHT DIESEL PIPELINE ER ASSE . $3,000.00 $2,489.00 83% BOSCO.T MERRITT.S
1103-0002 PHILIPSBURG MINING AREA $70,000.00  $58,250.00 83%  MILLER.JEFF PARKER.R
1106-0001 FORT PECK SCIENCE LAB $8,000.00 $6,544.00 82% ALEXANDERK NGUYEN.T
0902-0007 BNSF PROPERTIES $57,25000  $46,789.00 82% ALEXANDER.K ROTHENMEYER.B
1101-0006 BLENDE SMELTER DESIGN $40,000.00  $32,534.00 81% SCHMIDT.C PERONARD.P
1007-0003 TOMICHI MILL $78,000.00  $63,385.00 81% LARAMIER STEVENSON.P
1008-0001 RED AND BONITA MINE $680,000.00 $550,029.00 81% SCHMIDT.C WAY.S
1105-0009 SMURFIT STONE MILL $85,000.00  $66,284.00 78%  MILLER.JEFF ACKERMAN.J
1111-0008 CRIPPLE CREEK & VICTOR GOLD PA $10,000.00 $7,783.00 78%  SCHMIDT.C/HELLCAMPBELL.G
1012—0608 CAMEO TRAINING CLASS $31,000.00  $24,262.00 78%  PERLIS.R MILLER.B
1101-0007 UT EARTHQUAKE PLAN $40,000.00  $31,218.00 78% ZIMAC NGUYEN.D
1105-0001 SEVILLE COLONY PESTICIDE SITE $45,000.00  $34,511.00 77%  WILLIAMS.N ACKERMAN.J
1005-0001 RICO-ARGENTINE ST.LOUIS $266,000.00 $202,299.00 76%  CHRISTNER.J WAY.S
0903-0008 GEOPROBE MAINTENANCE '09 $25,000.00 $18,734.00 75%  WEST.J MYERS.C
1107-0005 DAKOTA AMMONIA SITE $4,000.00 $2,960.00 74%  BOSCO.T ZIMMERMANM
1012-0002 FT. COLLINS METAL REFINING SIT $16,000.00  $11,702.00 73% BAKER.C ACKERMAN.J
1108-0001 WEAVER ELECTRIC LOT #2 $25,000.00  $18,129.00 " 73% HAYHURST.B WILLIAMS.M
1112-0009 EAST SIDE SPRINGS $1,900.00 $1,341.00 71% ALEXANDERK DUNHAMR
0903-0007 PENNSYLVANIA MINE-EE/CA $202,000.00 $144,164.00 71% LARAMIER MACKENZIE.J
1108-0006 4700 SOUTH AND BANGERTER $15,000.00  $10,429.00 70%  SCHMELTERH CHAVEZL
1111-0011 GIS SUPPORT $7,000.00 $4,901.00 70%  ERVIN.J LEWIS T
1112-0002 COLORADOQ PRECISION PLATING $50,000.00  $34,775.00 70% BOSCO.T MYERS.C
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